MEMORANDUM OF UNDERSTANDING

Integration Process for the Bay Delta Conservation Plan

National Environmental Policy Act (42 U.S.C. 4321 et seq)

and

Clean Water Act Section 404 (33 U.S.C. 1344)

and

Rivers and Harbors Act of 1899 Section 10 (33 U.S.C. 403)

Among:

Bureau of Reclamation

California Department of Water Resources
National Marine Fisheries Service

United States Fish and Wildlife Service

United States Environmental Protection Agency
United States Army Corps of Engineers

[Insert Current Date]
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Appendix A. Dispute Resolution System

Signatory Agencies: California Department of Water Resources, U.S. Fish and Wildlife
Service, National Marine Fisheries Service, Bureau of Reclamation, U.S. Army Corps of
Engineers, and the U.S. Environmental Protection Agency.

Lead Agencies: California Department of Wagar Resources, U.S. Fish and Wildlife
Service, National Marine Fisheries Service,;jﬁﬁd Bureau of Reclamation.

Lead Federal Agencies: U.S. Fish and Wildlife Service, National Marine Fisheries Service,
and Bureau of Reclamation.

Federal Cooperating Agencies: U.S. Army Corps of Engineers and the U.S.
Environmental Protection Agency.

Initial Projects: The projects of the BDCP for which the Corps of Engineers will rely upon
the BDCP EIR/EIS for the NEPA compliance for its permit decisions. At present, the
Initial Projects includes the construction and operation of new intakes, pipelines or
canals, and other related structures and fills, and the reoperation of the State Water
Project and Central Valley Project.

Section |. Introduction

The parties to this Memorandum of Understanding (MOU) are the California Department of
Water Resources (DWR), U.S. Fish and Wildlife Service (FWS), National Marine Fisheries Service
1
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(NMFS), Bureau of Reclamation (Reclamation), U.S. Army Corps of Engineers {(USACE), and the
U.S. Environmental Protection Agency (EPA). The goal of this MOU is to facilitate compliance
with the National Environmental Policy Act (NEPA) {42 U.S.C. section 4321 et seq), Clean Water
Act section 404 (33 U.S.C. section 1344) (hereinafter “CWA Section 404”), and Rivers and
Harbors Act of 1899 section 10 (33 U.S.C. section 403) (hereinafter referred to as “RHA Section
10) for certain projects contained in the Bay Delta Conservation Plan (BDCP) seeking USACE
permitting, hereafter referred to as the Initial Projects.

The integration of these processes is intended to expedite decision-making while improving the
overall quality of those decisions. The purpose of this MOU is to foster agreement among the
Signatory Agencies respective to their roles under NEPA, to facilitate Federal Cooperating
Agency and permit applicant compliance under CWA Section 404, and to make it possible for
the USACE to more efficiently adopt the BDCP Environmental Impact Report /Environmental
Impact Statement (BDCP EIR/EIS) for CWA Section 404 permits and RHA Section 10 permits
required for the Initial Projects.

1. The BDCP

The BDCP is a habitat conservation plan {HCP) being prepared to meet the requirements of the
Endangered Species Act (ESA), and the State of California’s Natural Community Conservation
Planning Act (NCCPA). DWR intends to apply fgréE\SA and state take permits for water
operations, conveyance and restoration activi%és in the Delta as described in the BDCP. These
take authorizations would allow the take of threatened and endangered species resulting from
covered activities and conservation measures as described in the BDCP that will be identified
through the planning process, including those associated with water operations of the State
Water Project (SWP) as operated by DWR, and certain Mirant Delta LLC (Mirant Delta) power
plants. Additionally, if feasible, the BDCP will be used as the basis for ESA compliance by
Reclamation, including compliance with Section 7 of ESA in coordination with FWS and NMFS
for operation of the Central Valley Project (CVP).

2. The BDCP EIR/EIS

An EIR/EIS is being prepared for the BDCP for the purpose of compliance with NEPA and the
California Environmental Quality Act {CEQA) by the State and Federal Lead Agencies with regard
to their permitting decisions under the ESA and NCCPA. The planning process status and level
of detail currently available varies for the different actions that will be implemented under the
BDCP, so the BDCP EIR/EIS analyzes actions for the conveyance and operations elements of the
BDCP at a site-specific, project level, and analyzes habitat-restoration actions at a programmatic
level. As appropriate, actions described at a programmatic level in the BDCP EIR/EIS will require
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subsequent environmental compliance, including compliance with NEPA, CEQA, RHA Section 10,
CWA Section 404, and all other applicable environmental regulations, when planning efforts for
these actions can provide site-specific detail for environmental analysis.

DWR is the lead agency under CEQA for the BDCP EIR/EIS. The FWS, NMFS and Reclamation are
lead agencies under NEPA for the BDCP EIR/EIS. The USACE and EPA have agreed to participate
as cooperating agencies under NEPA for the BDCP EIR/EIS.

The BDCP EIR/EIS is intended to serve as the primary method of NEPA/CEQA compliance for a
significant number of regulatory and operational decisions, including, but not limited to, (1)
decisions to issue ESA Section 10{a}{1)(b) and State Fish & Game take permits for the BDCP; (2)
decisions by DWR and Reclamation to impiement the BDCP, including new conveyance and
operations of the SWP and CVP, (3) decisions by the State Water Quality Control Board to issue
a change in the point of diversion permit to the CVP and SWP and by Regional Water Quality
Control Board to issue Clean Water Act Section 401 certification for the BDCP activities; and (4)
decisions by the USACE to permit, under RHA Section 10 and Clean Water Act Section 404, the
Initial Projects.

3. This MOU

This MOU is intended to coordinate Federal Coopératmg Agency review of two different sets of
activities, consistent with the content of the B@CP EIR/EIS described above. First, the entire set
of activities described in the BDCP EIR/EIS will be considered at the programmatic level of
detail, to the extent that programmatic decisions may affect subsequent USACE permitting.
Second, the Initial Projects will be considered at the site-specific project level, with a goal of
providing USACE with sufficient information to make permit decisions for these activities.

The USACE has exclusive jurisdiction for implementing RHA Section 10. Administration of CWA
Section 404 is divided, by statute, between USACE and EPA. As relevant to this MOU, the
USACE administers the permitting program by processing individual and general permits,
determining Clean Water Act jurisdiction, and conducting compliance assistance. EPAis
responsible for oversight, including writing regulations that must be followed in issuing 404
permits, developing policy and guidance, determining the scope of geographic jurisdiction,
reviewing and commenting on individual permit applications, and, where appropriate, objecting
to or vetoing individual 404 permits.

Section ll. Overview

This MOU has the following components:
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1. Integration Process (Section IlI). This section outlines: a) the procedures the Lead
Agencies will follow in presenting information to Federal Cooperating Agencies; b)
procedures the Federal Cooperating Agencies will follow in replying to the information;
and, c) the Lead Agencies options once a response is received. This section equates to
the “who, what, when, and how” of the MOU. For a conceptual overview of this section,
see Table 1, Overview of the California Bay Delta Conservation Plan MOU Process and
Figure 1, Coordination and Checkpoint Process.

2. Dispute Resolution (Section IV). This section describes the dispute resolution tools that
may be used when the Lead Agencies receive a negative comment, disagreement, or
non-concurrence (defined below). The primary resolution tool in this agreement is the
“mid-level elevation.” The mid-level elevation is a management meeting that reliesona
cooperatively developed staff document, called the briefing paper, to frame the issues
for resolution. Procedures for the mid-level elevation and other dispute resolution tools
are also presented.

3. Modification and Termination (Section V). This section provides details on modification
and termination of the MOU. This MOU may be modified and superseded by written
agreement of all the Signatory Agencies through the execution of an amendment of the
MOU.

4. General Provisions (Section VI). This seggfen provides details on the legal import of this
document. The MOU provides a fram@?’i‘ork for cooperation. The signatories to this
MOU encourage ongoing formal and informal cooperation not specifically described in
this MOU.

5. Effective Date and Duration (Section VII). This final section provides details on when
the MOU becomes effective and the duration of the legal force and effect of the MOU.

Section lll. The Integration Process

This section {ays out the Signatory Agencies’ roles at each checkpoint, outlines the Lead
Agencies options for resolving a negative comment, disagreement, or non-concurrence, and
describes each of the three checkpoints.

1. Project Inclusion. This MOU applies to the Initial Projects of the BDCP.

2. Appointment of Elevation Representatives. Each Signatory Agency will identify the
appropriate representatives for elevation. This process is described in more detail in
Section IV of the MOU.

3. Focus of the MOU. This MOU is the formal commitment of Signatory Agencies for early
and continuous involvement in BDCP EIR/EIS development. The required steps are
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shown in Table 1, Overview of the BDCP MOU Process Throughout this MOU process,
all Signatory Agencies share responsibility for providing informal “heads up” of pending
problems/potential issues as early as possible so that the other agencies can begin to
prepare for a mid-level elevation or other intervention before the formal responses are
made. If a mid-level elevation appears likely, the Lead Agencies should begin framing
the elevation briefing paper, cooperating in the development of the briefing paper with
the Signatory Agencies, and scheduling the mid-level elevation during or immediately
after the checkpoint meeting.

4. Lead Agency Responsibilities.

a. The Lead Agencies are ultimately responsible for implementation of this MOU
and the content of the EIR/EIS.

b. The Lead Agencies are also responsible for issuing closure letters for the
checkpoints.

c. The Lead Agencies will decide between themselves which agencies or individuals
will perform each of the tasks assigned to the Lead Agencies by this MOU.

5. Checkpoints. The integration process comprises three checkpoints, which punctuate
ongoing coordination efforts. These check/],\ooints are:

a. Definition of the purpose and rieed for the BDCP under NEPA, and the basic and
overall project purpose under CWA Section 404 for the Initial Projects;*

b. Identification of the Range of Alternatives to be evaluated in the EIR/EIS for the
Initial Projects; and

c. Preliminary USACE LEDPA Determination and USACE agreement that the Draft
Mitigation Plans {(DMP) is consistent with applicable regulations for the Initial
Projects.

6. Participants. All Signatory Agencies may participate in the checkpoints. The level of
participation by the agencies differs by agency and by checkpoint as described in Table
2, Types of Response by Agency and Checkpoint. The flow of information and decision
points within each checkpoint is described in Figure 1, Coordination and Checkpoint
Process.

! The requirements under NEPA for a “purpose and need” statement are discussed at 40 CFR Section 1502.13. The
“basic and overall project purpose” is discussed generally at 40 CFR Section 230.10 and in more detail in the Corps
of Engineers Standard Operating Procedures, 1999, at page 6.
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Coordination Meetings. The integration process will involve a series of coordination
meetings to exchange information about the BDCP and the Initial Projects and potential
impacts. In-person meetings are preferred. Among other objectives, coordination
meetings provide an opportunity for the Federal Cooperating Agencies to identify what
additional information will be necessary to make a decision about an upcoming
checkpoint. Participants will assure that scheduled meetings are well-organized and
focused on making progress towards a specific project issue or issues. Timeframes for
information exchange and response will be mutually determined by the Signatory

Agencies.
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Table 1 Overview of the BDCP MOU Process

NEPA Steps

integration Process

USACE Permit Process

Draft EIR/EISS Preparation

initiate MOU process with Signatory Agencies
-Lead Agencies request representative contact information
-Lead Agencies issues information packets

-Lead Agencies coordinate checkpoint and coordination meetings

Pre-Application Consulitation for the Initial Projects

Draft EIR/EIS Preparation

Checkpoint A: NEPA Purpose and Need Statement and USACE
permit process Basic and Overall Purpose Statements for the initial

Projects

-Lead Agencies identify the components of the for the Initial
Projects

-Federal Cooperating Agencies respond as listed on Table 2

-Closure letter from Lead Agencies

Pre-Application Consulitation for the Initial Projects

Draft EIR/EIS Preparation

Checkpoint B: Range of EIR/EIS Alternatives to the for the Initial

Projects

-Lead Agencies identify screening criteria for alternatives for the
initial Projects

-Lead Agencies identify proposed level and methods of analysis for

the alternatives for the initial Projects

-Lead Agencies identify alternatives for analysis in the EIR/EIS for

the initial Projects A

-Lead Agencies identify preliminary analysis ofj\:}ﬁb ts for the
initial Projects

-Federal Cooperating Agencies respond as listed on Table 2

-Closure letter from Lead Agencies

Verify wetland Delineation for the Initial Projects

Preliminary or Approved Jurisdictional Determination for the
initial Projects

Public Draft EIR/EIS sent out
for public review

Application submitted for permits for the initial Projects

USACE issues Public Notice for the initial Projects

Final EIR/EIS Preparation

Checkpoint C: Preliminary LEDPA and Draft Mitigation Plan for the

initial Projects
-Federal Cooperating Agencies respond as listed on Table 23

-Closure letter from Lead Agencies

Permit Application Evaluation for the initial Projects

Final EIR/EIS 30 day waiting

Permit Application Evaluation for the Initial Projects

USACE issues informational Public Notice for the Initial

Projects
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Figure 1 Coordination and Checkpoint Process

1. Start with informal coordination process for information exchange and agency input.

Lead Agencies organize a Coordination Meeting with Federal Cooperating Agencies.
Lead Agencies send Federal Cooperating Agencies an informational packet at least 30
days prior to the Coordination Meeting.

All Signatory Agencies participate in Coordination Meeting(s) to discuss the project,
checkpoints, and timelines, exchange information and address questions. Agencies
continue to share information and provide input.

2. When ready for formal Checkpoint process, proceed as follows:

Lead Agencies organize a Checkpoint Meeting/call for discussion. Lead
Agencies send checkpoint information packet at least 30 days prior to the
Coordination Meeting.

All Signatory Agencies participate in Checkpoint meeting.

Lead Agencies send formal written request for Federal Cooperating Agencies’
responses on Checkpoint.

Federal Cooperating Agencies send written response {o Lead Agencies Checkpoint
request within 30 calendar days for Checkpoints A and B, and 90 calendar days for C.

u,'neTpoint C.

Lead Agencies send letter to Federal Cooperating Agencies describing the Lead
Agencies position for the Checkpoint Issue.

8. Checkpoint Meetings. A Checkpoint is initiated when the Lead Agencies send a
checkpoint informational packet to the Signatory Agencies. The Lead Agencies will
convene a “checkpoint meeting” when they determine it is appropriate and necessary to
confirm a checkpoint position. If a3 negative comment, disagreement, or non-

ED_000733_DD_NSF_00017401-00009



concurrence is pending, this should be identified by the Signatory Agency raising the
comment, disagreement, or non-concurrence at or preferably before the checkpoint
meeting

9. Information Packet. The Lead Agencies are responsible for sending information packets
to the Signatory Agencies at least 30 calendar days (or as otherwise agreed upon) in
advance of each checkpoint meeting. Information packets should identify critical issues
of concern to the other Signatory Agencies. As the Lead Agencies are preparing the
information packet, issues should be identified and communicated informally to the
Signatory Agencies.

10. Lead Agencies Request for Response and Federal Cooperating Agency Responses.
Following a checkpoint meeting, the Lead Agencies will send the Federal Cooperating
Agencies a request for response. Upon receipt of a request for response, each agency
that chooses to respond will send the response in writing or by e-mail to the Lead
Agencies within 30 calendar days for Checkpoints A and B and within 90 calendar days
for Checkpoint C. The response will be agreement or disagreement. Additionally, the
USACE may submit a concurrence or non-concurrence concerning the Preliminary
LEDPA/ Draft Mitigation Plan (DMP).

Table 2. Types of Rg&ponse by Agency

Purpose &
Need and Basic
and QOverall
Purpose
Statements

Range of
Alternatives

Preliminary
LEDPA/DMP

Concur/Non-

Agree/Disagre | Agree/Disagree
concur
e

Agree/Disagre | Agree/Disagree Agree/Disagree
e

11. Types of Response. As summarized in Figure 1, Coordination and Checkpoint Process,
the Federal Cooperating Agency sends a formal agreement or disagreement, (and the
USACE may also send a concurrence or non-concurrence at the Preliminary LEDPA/DMP)
to the Lead Agencies, as follows:

a. Agreement/Disagreement. The Federal Cooperating Agency provides a written
response agreeing or disagreeing with the Lead Agencies checkpoint proposal. If
9
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there is a disagreement, then the Federal Cooperating Agency’s letter must
identify the basis for the disagreement. If the Federal Cooperating Agency does
not respond within 30 calendar days for Checkpoint A and B and within 90
calendar days for Checkpoint C, the Lead Agencies may not assume the Federal
Cooperating Agency agrees and the Lead Agencies may initiate the mid-level
elevation and may continue elevation as needed. In the case of a disagreement,
the Lead Agencies must convene a mid-level elevation.

If the mid-level elevation does not resolve the issues, the Lead Agencies at their
discretion may: (i) continue to attempt to resolve the problem through other
forms of dispute resolution (such as continued elevation or use of a facilitator),
(if) may proceed without resolution, or {iii) may proceed while concurrently
attempting to resolve the problem. If the Lead Agencies choose to move on, any
Federal Cooperating Agency may concurrently request a senior-level elevation
within seven calendar days of notification by the Lead Agencies of the decision to
proceed. The senior-elevation group will decide whether or not they wish to
review the issue.

If the Lead Agencies choose to produce an EIR/EIS which does not fully meet the
needs of USACE for its permit decisions, the USACE will supplement the EIR/EIS
or require a new EIS to be prepqrgd as USACE determines appropriate.

N

b. Concurrence/Non-concurrence by the USACE. The USACE provides a written
response concurring or non-concurring with the Preliminary LEDPA and DMP at
Checkpoint C. If the USACE issues a non-concurrence letter, then it must identify
the basis for non-concurrence. If the USACE does not respond within 90
calendar days, the Lead Agencies may initiate the mid-level elevation, and may
continue elevation as needed. If the Lead Agencies receive a non-concurrence
from the USACE, the Lead Federal Agencies must convene a mid-level elevation.

If the Lead Agencies choose to proceed with the development of the EIR/EIS
after receipt of a non-concurrence letter for the Preliminary LEDPA from the
USACE, then the Lead Agencies must first inform the USACE in writing that they
have no expectation that the USACE would be able to adopt the EIR/EIS for its
permit decisions.

12. Closure at Each Checkpoint. At each checkpoint, the Lead Agencies will send the
Signatory Agencies a letter identifying the status of each issue that received a
disagreement, not recommended or non-concurrence. This letter will be sent before
the next checkpoint, before the draft EIR/EIS is issued, before the final EIS/EIS is issued,

10
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or within 90 days after the checkpoint, whichever is sooner. If a mid-level elevation has
been triggered, and resolution is reached prior to the mid-level elevation, the Lead
Agencies will send notification to the Signatory Agencies.

13. Mid-level elevation. The procedure for the mid-level elevation is described in Section
Iv.

Section IV. Elevation Procedures and Other Region-Specific Dispute Resolution Tools

Elevation, as necessary, is encouraged. The elevation process is intended to resolve issues
quickly and to maintain constructive working relationships. Detailed guidance and
recommendations are available in Appendix A. In keeping with the spirit of the integration
process, nothing in this section precludes any other traditional or nontraditional approaches to
dispute resolution.

1. Flexibility. The specific dispute resolution tools are intended to be expeditious,
practical, respectful and accessible. All the tools are available at any pointon a
voluntary basis. However, the mid-level elevation is required for disagreements or non-
concurrences. For these, the briefing paper should be used as described in Appendix A.
The mid-level elevation may be used any time (including outside the checkpoints) all the
Signatory Agencies agree it would be effective.

2. Representatives for Elevation. Upon Q@?&i‘%cation from the Lead Agency or Agencies that
elevation is requested under this MOUN,; each Federal Cooperating Agency will identify
staff to assist in the preparation of the joint briefing paper and will confirm the
appropriate mid-level and senior-level representatives who have been identified to
speak for their agency (Appendix A). The senior-level representative should include the
top regional/state decision-maker for each agency, or his/her designee.

3. The Mid-level Elevation. The mid-level elevation is a tool to resolve disagreement at a
checkpoint. Though the Federal Cooperating Agencies should have given the Lead
Agencies informal notice prior to and at the checkpoint meeting, the formal trigger fora
mid-level elevation is the receipt by the Lead Agencies of a letter of disagreement or
non-concurrence or non-recommendation as described in Section 111.12(a), 12(b), and
12{c) above or a letter requesting formal elevation to resolve an issue{s). Upon
receiving the letter, the Lead Agencies have 30 calendar days to convene a mid-level
elevation. Convening a mid-level elevation requires the Lead Agencies to:

a. Notify and schedule the managers who will resolve the dispute and the staff who
will brief them;

b. Coordinate, develop, and distribute an elevation briefing paper; and

11
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c. Arrange for and fund a neutral facilitator, as necessary.

4. Briefing Paper. A cooperatively prepared briefing paper is a key component of the mid-
level elevation and is recommended for subsequent elevation to senior managers if the
latter elevation is determined to be necessary. The briefing paper should be sent by the
Lead Agencies to the mid-level managers along with a draft agenda at least 10 calendar
days prior to the mid-level elevation. The briefing paper should follow the format as
discussed in Appendix A.

5. Senior-level elevation. If the mid-level elevation does not result in resolution, the
involved Signatory Agencies may raise the issue to the senior management. Eventually,
an issue may need to enter a more formal dispute resolution process organized by the
Lead Agencies.

Section V. Modification and Termination

1. Modification.
a. Any Signatory Agency may propose modifications to this MOU.

b. The Signatory Agencies will have 30 calendar days from receipt of the proposed
modification(s) to submit comments. Upon written acceptance of a proposal by
&»\
all Signatory Agencies, the Leaqﬁgencies will circulate an MOU amendment for

ey

execution. N

¢. The amended MOU will become effective 15 calendar days after execution by
the last Signatory Agency and will supersede any previous version of the MOU.

2. Termination. Any Signatory Agency may terminate participation in this MOU upon 30
days written notice to all other Signatory Agencies, thereby terminating the MOU.

Section VI. General Provisions

1. The integration process does not include all environmental review and permitting
requirements. The USACE may also need additional information and analysis beyond
what is in the EIR/EIS to complete its permitting processes. The USACE has sole
authority to determine if the BDCP EIR/EIS prepared by the Lead Agencies is sufficient
for its permitting decisions. This MOU does not require the USACE to adopt the BDCP
EIR/EIS. If the BDCP EIR/EIS does not fully meet the needs of USACE for its permit
decisions, USACE will supplement the BDCP EIR/EIS or require a new EIR/EIS to be
prepared as USACE determines appropriate. This MOU also does not require the USACE
to complete its permit processes concurrent with or otherwise synchronized with the
signing of Records of Decisions by the Lead Federal Agencies.

12
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The EPA has authority under the Clean Air Act section 309 to review and comment on
the NEPA documents of other Federal agencies. This is independent of EPA’s role in the
MOU.

Specific approvals not addressed by this MOU include, but are not limited to, the
following: any real estate permissions, Section 408 of the Rivers and Harbors Act of
1899 (also known as Section 408}, Endangered Species Act Section 7 compliance, CWA
Section 401 water quality certification, Coastal Zone Management Act consistency
determination, National Historic Preservation Act Section 106 compliance, and
Department of Transportation Act Section 4(f) compliance.

The USACE will not issue Section 404 and/or RHA section 10 permits for a project which
also requires a Section 408 permit until such time as the USACE Section 408 permit
review process is completed and a decision has been made. All USACE permits would
then be transmitted together to the applicant.

The USACE desires to adopt the BDCP EIR/EIS for its NEPA compliance for its Section 408
permit decision. Independent of but concurrent with this MOU, the Lead Agencies will
work with USACE Sacramento District Operations Division to ensure that the
information and analysis needed for the Section 408 permit decision’s NEPA compliance
is contained within the BDCP EIR/EIS.

A
&

&

Signatory agency participation in this éﬁbcess does not imply endorsement of all aspects
of a BDCP project or the BDCP itself. Nothing in this MOU is intended to diminish,
modify, or otherwise affect the statutory or regulatory authorities of the Signatory
Agencies.

Documents, data, maps, and other information provided pursuant to this MOU may be
pre-decisional (intra-agency or inter-agency memoranda or letters) or privileged
Signatory Agency information, or information that is prohibited from disclosure
pursuant to applicable law. For public requests of such information, under the Freedom
of Information Act or otherwise, the releasing party will notify the other Signatory
Agencies within 10 days of the public request and provide an opportunity to comment
on whether the information is pre-decisional, privileged, or prohibited from disclosure
by applicable law. Prior to release, the releasing Signatory Agency will consider
comments and respond to the commenting Signatory Agency.

A Signatory Agency’s participation in the integration process is not equivalent to serving
as a cooperating agency as defined by regulations promulgated by the Council on
Environmental Quality, 40 C.F.R. Part 1500, which is a separate process established
through a formal written agreement from a Signatory Agency to the Federal lead

13
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agency.

9. Asrequired by the Anti-deficiency Act, 31 U.S.C. Sections 1341 and 1342, all
commitments made by Federal agencies in this MOU are subject to the availability of
appropriated funds. Nothing in this MOU, in and of itself, obligates Federal agencies to
expend appropriations or to enter into any contract, assistance agreement, interagency
agreement, or incur other financial obligations that would be inconsistent with agency
budget priorities. The non-Federal signatory to this MOU agrees not to submit a claim
for compensation for services rendered to any Federal agency in connection with any
activities it carries out in furtherance of this MOU. This MOU does not exempt the non-
Federal party from Federal policies governing competition for assistance agreements.
Any transaction involving reimbursement or contribution of funds between the parties
to this MOU will be handled in accordance with applicable laws, regulations, and
procedures under separate written agreements.

10. This MOU does not confer any right or benefit, substantive or procedural, enforceable at
law or equity, by a party against the United States, its agencies, its officers, or any
person.

11. The parties recognize that EPA and the USACE have existing agreements on the
processes that those agencies will use to ;ollaboratuvely and expeditiously resolve
specific issues in Section 404 permit pr@gram implementation. Nothing in this MOU is
intended to supersede, expand, or voud any part of those existing agreements. If either
the EPA or the USACE initiates any dispute resolution mechanism under these existing
agreements as to an issue arising in the context of the BDCP, the initiating agency will
communicate that fact to the other parties of this agreement in writing. EPA and the
USACE will keep the other Signatory Agencies of this MOU apprised of any
developments in the dispute resolution process.

12. This MOU is being entered into by the Federal Signatory Agencies under the authority of
Title IV of the Intergovernmental Cooperation Act of 1968 (42 U.S.C. 4201-4233);
Alternative Dispute Resolution Act of 1990 (5 U.S.C. 581 et seq.); NEPA of 1969 (42
U.S.C. 4321 et seq.); the CEQ Regulations for Implementing the Procedural Provisions of
NEPA at 40 CFR 1500-1508; and other applicable federal laws and regulations.

13. Nothing in this MOU alters or supersedes the authorities and responsibilities of any of
the Signatory Agencies on any matter under their respective jurisdictions.

Section VII. Effective Date and Duration

This MOU will become effective on the date of signature by the last party. This MOU shall
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remain in force, subject to Section 1.2, until whichever of these events occurs first: a) the end of
the Final EIS 30 day waiting period, b) the MOU is terminated pursuant to Section V.2, or¢) 10
years after the date of sighature by the last party.

IN WITNESS WHEREOF, this MOU is executed by the U.S. Fish and Wildlife Service, National
Marine Fisheries Service, Bureau of Reclamation, California Department of Water Resources,
U.S. Army Corps of Engineers, and the U.S. Environmental Protection Agency, acting by and
through their respective authorized officers.

William J. Leady, P.E. Date
Colonel, U.S. Army
Sacramento District Commander
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Jared Blumenfeld Date
Regional Administrator
U.S. Environmental Protection Agency, Region IX
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Donald R. Glaser Date
Regional Director

Bureau of Reclamation

Mid-Pacific Region
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Ren Lohoefener Date
Regional Director

U.S. Fish and Wildlife Service

Pacific Southwest Region
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Rodney Mclnnis Date
Regional Administrator

National Marine Fisheries Service

Southwest Region
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Mark W. Cowin Date
Acting Director
California Department of Water Resources
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Appendix A. Dispute Resolution System
The Briefing Paper

At every mid-level elevation, staff of each of the Signatory Agencies involved in the
dispute will prepare a cooperative briefing paper. This paper may also be used for senior-
level elevations. The briefing paper should offer salient information precisely framing the
issues requiring resolution. The briefing paper:

) Encourages neutral, rather than polarizing, presentation of issues;

) Maximizes the likelihood of resolution of at least some of the issues as staff prepare for
the elevation;

) Ensures that the problem statement is robust, clear, and focused; and

. Fosters improved communication.

The briefing paper should be short and will need to be developed quickly —in 21 calendar days
in most cases. A format for the briefing paper is presented below.

The issues to be addressed in the briefing paper should be framed at the checkpoint meeting.
The Lead Agencies should begin the first draft shortly after the checkpoint meeting. Once the
Federal Cooperating Agencies reply formally to the Lead Agencies request for responses, the
Lead Agencies will complete the first draft of the briefing paper and send it to all the Signatory
Agencies. A person from each agency responsible for the development of the briefing paper (a
point of contact) should be identified informally at the checkpoint meeting, if possible, and
formally in the response letter.

Upon receipt of the first draft, any of the Signatory Agencies may contribute to the briefing
paper; use of the “Track Changes” tool in Word is preferred. A single set of changes will be
sent by each agency’s point of contact. The Lead Agencies may either accept the changes or
move them to one of the “alternate” columns, and this document becomes the second draft.
The Lead Agencies then distribute the second draft to the contributors and make requested
changes prior to sending a final document to the elevation decision-makers. There may be
other iterations as needed and as the schedule allows.

Informal telephone conversations and e-mails should occur in support of all stages of the
development of the briefing paper.

The specific timing for reviews, changes, and incorporation of changes may be modified by

mutual agreement at or shortly after the checkpoint meeting, or whenever a mid-level
elevation is first anticipated.
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When the Lead Agencies initiate the MOU process, they will request that each Federal
Cooperating Agency initiate its internal actions for preparing to engage in the elevation
process, including the review of the briefing paper and confirmation of the appropriate mid-
level and senior-level representatives who have been identified to speak for their agency. The
following are the identified mid-level and senior level representatives for each agency.

Signatory Agency Mid-level Senior-level
Elevation Elevation
EPA Director, Water Regional
Division, Region IX Administrator of
Region IX
USACE District South Pacific
Commander Division
Commander

Reclamation

Bay-Delta Office

Regional Director

Manager
DWR Deputy Director Director
NMFS Office Supervisor Regional
Administrator
FWS Field Supervisor Regional Director,

Region 8
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Figure A-1. Sample Briefing Paper

Project Name:

Checkpoint:

As the briefing paper is developed, alternate views that are not easily incorporated into Altern Altern
the main body of the document can be dropped into columns on the right, and sized to ate ate

fit in whatever way makes graphic sense. If the alternate view columns prove to be comm comm
unnecessary, they can be taken out. ents ents
Background:

Issue 1: A Word or Phrase Naming the Issue. A succinct summary. ideally, the list of
issues will have been sketched out at the checkpoint meeting.

QA: At the end of the summary of the issue, end with a question. This helps keep the
decision-makers in the elevation focused.

QB: Sometimes within an issue there is more than one question. For instance, there
might be a question about whether an alternative is practicable or not, and there might
be a separate question about which agency ought to make the determination on a
specific technical issue.

Issue 2: A Word or Phrase Naming the Second Issue. A succinct summary.

Q:

Resolution:

Issues Still Requiring Resolution:

Dates: Checkpointmeeting__ /.  /
Request for Response __ / [/
Negative assessment or non-concurrence ___ / [/
Mid-level elevation; __ / /
Resolution __ / /.
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Use of Facilitators

The use of a facilitator may be an effective way to conduct a coordination meeting, checkpoint
meeting, or elevation. Here are some approaches to involving facilitators that have been
useful in the past:

The process for hiring the facilitator should be as collaborative as practicable. Involving
agencies in the selection of a facilitator sets a neutral tone from the outset.

Involve the facilitator in the development of the agenda.

Strike the right balance in terms of substantive knowledge. A facilitator who has to stop and
ask ‘What is section 404 of the CWA?Y’ is likely to delay resolution. Yet it is not necessary to
find someone who knows the details of the BDCP EIR/EIS process and each of the statutes and
all of the regulations. It is probably more important that the facilitator be truly skilled at
facilitation and have a general natural resources background.

Timely retention of a facilitator. ldentifying and hiring a facilitator on short notice can be a
challenge, but not an insurmountable one. Many of the agencies participating in this MOU
have trained facilitators who could assist with the meeting or elevation. The U.S. Institute for
Environmental Conflict Resolution maintains a roster of qualified facilitators who can be easily
accessed by many federal agencies.
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